Public Works Board

906 Columbia St SW

PO Box 48319

Olympia, WA 98504-8319

PROJECT PROGRESS REPORT UPDATE FORM
Quarterly

Legal Name: City of Seattle

Grant/Loan Number: DR09-952-072 Grant/Loan Amount: $6,578,885.48

Project Title: Maple Leaf Reservior
Burial

Contact Person: Stephanie Murphy (206) 386-9778

Staff Assigned Jennifer Lansidel (360) 725-2741

State Fiscal Year*: 2011
State Fiscal Quarter**: Q3

*  State fiscal years start on July 1 and end on June 30 the following year, e.g., Fiscal Year 2009 starts on July
1, 2008, and ends on June 30, 2009.

**  State fiscal year quarters are Q1=Jul, Aug, Sep; Q2=0ct, Nov, Dec; Q3=Jan, Feb, Mar; and Q4=Apr, May,
Jun
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Project Completion Date

DR09-952-072 Page 1 4/13/11



Deadline for Contract project completion is: 8/31/2012
Deadline for Contract project completion is

Overall Project Completion Percent: 65

Issue or Difficulty identified THIS QUARTER

**MISSING FIELD VALUE**

Project Activity Status THIS QUARTER

Please describe the project progress over the last three months:
Continued construction of the new reservoir structure. The east cell is complete and the west
cell is approximately 40% complete.

Describe encountered issues or difficulties (if any) that may cause project delays:
Development of cracks in floor panels. A repair procedure is being developed.

Does the project scope of work need to be revised?
False

Please contact your Contracts Administration Unit (CAU) regional project manager as soon as
possible if the above Contract project completion date cannot be met or if your project is
complete

Does the Contract Notice to Proceed need to be extended?False

Does the Contract Completion Date need to be extended?False
Does this project need or are you requesting Technical Assistance?

False
None
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Public Works Board
906 Columbia St SW
PO Box 48319

Olympia, WA 98504-8319

Disadvantaged Business Enterprise Information (DBEs)(Drinking Water Private and
ARRA Loans Only)

Did you award any contracts this Quarter? No
Total contracted out this Quarter or Reporting Period: 1481771.00

Type Contract Award Type of Contractor Name Contractor
Business Total Date Service Address

Minority Owned | 1411877.00 7/31/2010 | Construction | OMA Construction, | PO Box 3705
Inc. Seattle, WA 98124

Women Owner 69894.00 7/31/2010 | Construction | Commercial Fence | 150 SW Michigan St.
Corp Seattle, WA 98106

Small Business 0.00 Construction

SBE 0.00 Construction

Historically 0.00 Construction

Underutilized

Business(HU)B

Labor  Surplus | 0.00 Construction

Area Firm

(LSAF)

Other  Entities | 0.00 Construction

meeting EPA's

DBE

Requirmenta

Dedicated Repayment Account and Fiscal Expenditures (Drinking Water Private SRF

Loans Only)

Please enter the current account balance for the repayment account: $657888.54

During the fiscal year, how much has your system expended using federal funds? 0.00
(Fiscal year is your fiscal year as determined by your organization)

Jurisdiction fiscal year break down: Jan 1, 2011 thru Dec 31, 2011
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Contractor and Subcontractor Information (Drinking Water Private ARRA Loans Only)

Contractor/Subcontractor

Tax ldentification Number

Amount Paid this Quarter

Ferguson Construction Inc.

91054892

1563610.62

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Paid out

1563610.62

Jurisdiction overhead/administrative cost this quarter/reporting period. 256748.76
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